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Fort Lee BRAC05Fort Lee BRAC05 
Active ProjectsActive Projects

Project FY Contract Amt (000) Phase
SCOE HQ 07 49,621$                      Construction
Logistics University 07 110,972$                    Construction
TA-5 Clearing and Grading 07 11,463$                      Construction
TA-5 Infrastructure/Roads/Bridges 07 44,160$                      Construction
Soldier Support Center 08 22,952$                      Construction
TSED 08 46,807$                      Construction
North Range Facilities 08 30,992$                      Construction
Dining Facility 08 29,854$                      Construction
Barracks Complex Phase 1 08 119,539$                    Construction
TA-5 Central Campus (5 Bldgs) 08 196,500$                    Construction
DECA HQ Addition 08 21,292$                      Construction
DOIM Servers 08 5,811$                        Construction
DPWL 08 4,492$                        Construction
AF/Navy Student Dormitory 08 43,000$                      Construction
AF/Navy DFAC 08 7,800$                        Construction

Current Programming
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Project FY PA (000) Phase
DS/GS Maintenance 09 12,000$            Target Award Jan 09
Ready Magazines 09 3,000$              Target Award Jan 09
HAZMART 09 750$                 Target Award Jan 09
SCOE Warrior Training 09 12,000$            Target Award Jan 09
Central Campus (6th) 09 37,000$            Target Award Apr 09
Barracks Complex Phase 2 09 133,000$          Target Award Apr 09
Mifflin Hall Demolition 09 2,000$              Target Award Sep 09
Transportation School 09 14,000$            Target Award Jun 09
Troop Med/Dental Clinic 10 20,000$            Target Award Oct 09
CSS Phase 3 (Edgewood/Redstone) 10 121,000$          Target Award Oct 09
USMC Training Facilities 10 33,000$            Target Award Oct 09

Current Programming

Fort Lee BRAC05Fort Lee BRAC05 
Active ProjectsActive Projects
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Project FY PA (000) Phase
AF Trans Mgmnt School 09 16,500$            Under Evaluation
AF/Navy Culinary School 09 17,000$            Proposals Due 14 Nov 08
AF/Navy HQ (2300) 10 1,200$              Target Award Oct 09
DCMA Renovate Bldg 10500 10 23,000$            Target Award Mar 10

Current Programming

Fort Lee BRAC05Fort Lee BRAC05 
Active ProjectsActive Projects
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TATA--5 5 ““Ordnance LandOrdnance Land””
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““Ordnance LandOrdnance Land”” UnderwayUnderway

2008/03/20
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““Ordnance LandOrdnance Land”” UnderwayUnderway
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““Ordnance LandOrdnance Land”” UnderwayUnderway
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FY09 BRAC ProgramFY09 BRAC Program

AF Transportation Management School, Fort Lee,  PA:  $16M; Advertised;  
Proposals due 22 Oct 08; Award:  Dec 08

AF/Navy Culinary Training Academy, Fort Lee,  PA:  $18M;  Advertised;  
Proposals due 14 Nov 08;  Award:  Dec 08

CSS Phase 1 and 2, Fort Lee,  PA:  $202M;  

Barracks ($112M):  solicited 16 Sep and Phase 1 due 31 Oct 08;  Award 
Mar 09

Central Campus C2 ($34M): Advertise D-BB  Feb 09;  Award Apr 09

Transportation School ($10M): Advertise Apr 09:  Award July 09

DS/GS ($10M):  Advertise 15 Oct 08;  Award Jan 09  (Norfolk Solicitation)

TRADOC Headquarters,  Fort Eustis, PA:  $84M;  Phase 1 closed;  Issue 
Phase 2  in Nov 08;  Award Feb 09

SCOE Warrior Training Facilities, Fort Lee, PA:  $12M;  Advertise:  15 Nov 
08;  Award Jan 09



CEEVC 13 Nov 200818

FY09 MILCON ProgramFY09 MILCON Program

Child Development Center, Fort Lee, PA $7.4M; Advertised 7 Nov 08;  
Award Jan 09  (Norfolk Solicitation)

TEMF, Fort Eustis,  PA: $15M;   Advertise 30 Nov 08;  Award Feb 09 
(Norfolk Solicitation)

Battalion Training Complex, Fort Lee;  PA:  $90M;  Advertise:  Oct 08;  
Award:  Jan 09.  (Fort Worth Solicitation)

Dining Facility, Fort Lee; PA:  $13M;  Advertise:  Nov 08;  Award Jan 
09 (Norfolk Solicitation)

Company Operations Facilities, Fort Eustis;  PA:  $17M;  Advertise:  
Jan 09;  Award Mar 09.  (Savannah Solicitation)

Multipurpose Machine Gun Range, Fort Pickett; PA:  $2.5M;  
Advertise: Nov 08;  Award:  Dec 08

MCON P-879 Channel Deepening in the Elizabeth River;  PA:  $45M
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FY10 Program BRACFY10 Program BRAC

(BCA) CSS Phase 2 Increment 3, Fort Lee,  PA:  $137M

(BCA) CSS Phase 3, Fort Lee, PA:  $121M

C6,7,9,10 ($120M) Facility RFP to be advertised o/a 15 Nov 08

(BCA) Troop Medical Clinic, Fort Lee, PA  $20M

(BCA) IMA HQ, Fort Eustis, PA:  $6.7M

(BCA) JTF Civil Support, Fort Eustis:  $15M

(BCA) Renovation for NETCOM/ACA, Fort Eustis:  $3.2M

(BCA) Renovation for AAA/93MP, Fort Eustis:  $1.6M

(BCA) DCMA HQ, Fort Lee:  $23M
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FY10 Program MILCONFY10 Program MILCON

West & Lasalle Gate Upgrades, Langley:  $10M

Ordnance Museum, Fort Lee:  PA: TBD

SCOE EOD Field Training, Fort AP Hill:  $9M

Training Support Center, Fort AP Hill:  $10M

Infantry Platoon Battle Course, Fort AP Hill:  $4.9M
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Centers of Standardization Centers of Standardization 
Realignment Realignment –– 6 March 20066 March 2006

Huntsville Center (15)
• Physical Fitness
• Outdoor Sports Facility
• Child Development (2)
• Youth Activity Centers
• Consolidated Fire, Safety and Security 

Facility
• Fire Station
• Army Community Service Center
• Bowling Center RFP
• Hazard Material Storage
• Close Combat Tactical Trainer 
• Mil. Ops. Urban Terrain Facility
• Training Ranges
• Battle Cmd Training Ctr.
• Training Support Ctr.
• Medical Facilities

Louisville District/LRD (2)
• Army Reserve Centers
• Operational Readiness Training 

Complex
Ft. Worth District/SWD (5)

• Unaccompanied Enlisted Personnel 
Housing

• Basic Combat Training 
Complex/One Station Unit Trainee

• Advanced individual Training 
Complex

• General Purpose Warehouse
• Central Issue Warehouse

Honolulu District/POD (2)
• Unaccompanied Officers Quarters
• Transient Officers Quarters
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Centers of Standardization Centers of Standardization 
Realignment Realignment –– 6 March 20066 March 2006

Mobile District/SAD (2)
• Aviation – Vertical Construction
• 4 Star HQ Facility

Savannah District/SAD (6)
• Company Operations Facility
• Tactical Equipment Maintenance
• Brigade Operations Complex
• Brigade/ Battalion HQ: Admin
• Cmd./Control : UEy and Corps (UEx) 

HQ: Admin/Operations
• Deployment Facility

Norfolk District/NAD (7)
• General Instructional Facility
• Classroom 21
• Enlisted personnel Dining 

Facility
• Mil. Entrance Processing 

Stations
• Family Housing RFP
• Information Systems Facility
• Criminal Investigation 

Facility
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Army Standard FacilitiesArmy Standard Facilities

Outdoor Sports Facility
Youth Activity Centers
Fire, Safety and Security Facility
Fire Station
Army Community Service Center
Bowling Center RFP
Hazard Material Storage
Close Combat Tactical Trainer
Mil. Ops. Urban Terrain Facility
Training Ranges
Battle Cmd Training Ctr.
Training Support Ctr.
Medical Facilities
Aviation –

 

Vertical Constr
4 Star HQ Facility

Army Reserve Centers
Operational Readiness Training 
Complex
General Instructional Facility
Classroom 21
Mil. Entrance Processing Stations
Family Housing RFP
Information Systems Facility
Criminal Investigation Facility
Access Control Points
Brigade Operations Complex
Cmd./Control Facility (C2F)
Deployment Facility
Unaccompanied Officers Quarters
Transient Officers Quarters

Basic Combat Trainee Complex/One 
Station Unit Trainee
Advanced individual Trainee Complex
General Purpose Warehouse
Central Issue Warehouse

Company Operations Facility 
Tactical Equipment Maintenance (Interim)
Brigade/Battalion HQ: Admin (Interim)
Unaccompanied Enlisted Personnel Housing
Enlisted Personnel Dining Fac
Physical Fitness
Religious Facilities
Child Development (1) Infant-Toddler                                                  

(2)

 

School-Age 

Green = completed or interim  Blue = under development  Black = under review
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•FY09:  Solicitations issued late 1st Quarter FY09

•Dining Facility SDV MATOC $59 mil total- SE Region focused on 
Bragg, Gordon, Stewart.

•Dining Facility HUB Zone SATOC $16 mil total- SE Region 
focused on Ft Knox and Campbell.

•Dining Facility HUB Zone MATOC $22 mil total- NE Region 
focused on Ft Belvoir, Dix, Drum.

•Dining Facility SDV MATOC $98 mil total- SE Region focused on 
Ft Lee

•General Instruction Buildings SDV MATOC $79 mil total- SE 
Region focused on Ft Benning, Gordon, Hunter Air Field.

Norfolk District Norfolk District 
National FY09 National FY09 CoSCoS WorkloadWorkload
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FY10:   Working Acquisition Strategy for FY10-FY14 
program.

Norfolk District Norfolk District 
National FY10 National FY10 CoSCoS WorkloadWorkload
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Norfolk District Norfolk District 
FY09 WorkloadFY09 Workload

Prog Resp Type of 
Action

Anticipated 
Solicitation Date 

or Quarter
Description of Project or Acquisition Location  PM's Email Address

Anticipated 
Award 

Amount

Anticipated 
Proposal Due 

Date

Anticipated 
Award Date Acq. Method Solicitation 

Type Set Aside

Norfolk MIL_BRAC Advertised AF Transportation Management School Fort Lee suzanne.m.spence@usace.army.mil $12,617,000 24-Oct-08 26-Nov-08 1-Step D-B SB

Norfolk MIL_BRAC Advertised AF/Navy Culinary School Fort Lee suzanne.m.spence@usace.army.mil $15,550,000 13-Nov-08 15-Dec-08 1-Step D-B SB

Norfolk MIL_BRAC Advertised TRADOC HQ Fort Eustis Joseph.A.Miller@usace.army.mil $91,300,000 5-Jan-09 15-Feb-09 2-Phase D-B UNR

Fort Worth MIL_MCA Advertised AIT Complex Fort Lee gregory.a.williams@usace.army.mil $78,240,000 9-Jan-09 13-Feb-09 2-Phase D-B SEED COS MATOC

Norfolk MIL_BRAC Advertised TA-5 Barracks Phase 2 Fort Lee Jonathan.M.Winkler@usace.army.mil $112,000,000 31-Oct-08 9-Mar-09 2-Phase D-B UNR

Norfolk MIL_MCA 1-Nov-08 Dining Facility Fort Lee gregory.a.williams@usace.army.mil $10,000,000 15-Jan-09 13-Feb-09 2-Phase D-B SDV

Norfolk MIL_MCA 15-Nov-08 Machine Gun Range Fort Pickett Craig.S.Jones@usace.army.mil $2,000,000 15-Dec-08 15-Jan-09 Sole Source D-B-B 8(a)

Norfolk MIL_BRAC 15-Nov-08 Army TCS COF/OSF for 508th Fort Lee gregory.a.williams@usace.army.mil $4,500,000 22-Dec-08 23-Feb-09 1-Step D-B SDV MATOC

Norfolk MIL_BRAC 15-Nov-08 DS/GS Fort Lee Jonathan.M.Winkler@usace.army.mil $10,000,000 15-Jan-09 15-Feb-09 Task Order D-B SDV MATOC

Norfolk MIL_MCA 15-Nov-08 Child Development Center Fort Lee Jonathan.M.Winkler@usace.army.mil $6,500,000 15-Jan-09 15-Feb-09 Task Order D-B 8(a) MATOC

Norfolk MIL_BRAC 15-Nov-08 Ready Magazines Fort Lee laurie.d.neitzke@usace.army.mil $3,300,000 15-Dec-08 15-Jan-09 Task Order D-B-B SDV MATOC

Norfolk MIL_BRAC 15-Nov-08 Central Campus Phase 2 Fort Lee laurie.d.neitzke@usace.army.mil $121,000,000 13-Apr-09 15-May-09 2-Phase D-B UNR

Norfolk MIL_BRAC 15-Nov-08 SCOE Warrior Training Facilities (RFP1) Fort Lee gregory.a.williams@usace.army.mil $7,000,000 2-Jan-09 15-Feb-09 2-Phase D-B SB

Norfolk MIL_MCA 30-Nov-08 TEMF Fort Eustis Jonathan.A.Jones@usace.army.mil $13,000,000 15-Jan-09 15-Feb-09 2-Phase D-B UNR

Norfolk MIL_BRAC 15-Dec-08 SCOE Warrior Training Facilities (RFP 2) Fort AP Hill gregory.a.williams@usace.army.mil $4,000,000 2-Mar-09 15-Apr-09 2-Phase D-B SB

Savannah MIL_MCA 15-Dec-08 Company Ops Facilities Fort Eustis Jonathan.A.Jones@usace.army.mil $14,400,000 17-Feb-09 13-Mar-09 1-Step D-B COS MATOC

Norfolk MIL_BRAC 15-Feb-09 HAZMART Fort Lee Greg.E.Hegge@usace.army.mil $1,000,000 15-Mar-09 15-Apr-09 Sole Source D-B-B 8(a)

Norfolk MIL BRAC 15-Mar-09 Central Campus C2 Fort Lee laurie.d.neitzke@usace.army.mil $34,000,000 1-May-09 30-May-09 TBD DBB UNR

Norfolk MIL_BRAC 30-Mar-09 Renovate 2300 for Transportation School Fort Lee suzanne.m.spence@usace.army.mil $7,700,000 15-May-09 30-Jun-09 1-Step D-B-B SB

Norfolk MIL_BRAC 1-Jul-09 Munitions/EOD Complex Fort Lee Jonathan.M.Winkler@usace.army.mil $24,000,000 15-Aug-09 15-Sep-09 Task Order D-B LB MATOC

Norfolk MIL BRAC 1-Jul-09 TASP Fort Lee gregory.a.williams@usace.army.mil $2,000,000 16-Mar-09 15-Apr-09 Sole Source D-B-B 8(a)

Fort Worth MIL_BRAC 1-Jul-09 Central Issue Facility Fort Lee Greg.E.Hegge@usace.army.mil $8,000,000 15-Aug-09 15-Sep-09 Task Order D-B COS MATOC

Norfolk MIL_DWCF 1-Jun-09 Fire Station Radford Patrica.J.Vaught@usace.army.mil $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B SDV MATOC

Norfolk NAF 1-Jun-09 Child Development Center Langley AFB Patrica.J.Vaught@usace.army.mil $4,000,000 1-Aug-09 15-Sep-09 Task Order D-B 8(a) MATOC

Norfolk MIL_MCN 15-Jul-09 Channel Deepening Navy MCON Norfolk Robert.N.Pretlow@usace.army.mil $45,000,000 13-Sep-09 30-Sep-09 IFB D-B-B UNR
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Norfolk District Norfolk District 
MATOC PoolMATOC Pool

GROUP CONTRACTOR CONTRACT 
NUMBER

AMOUNT 
AVAILABLE AWARD DATE OPTION 

PERIOD
SDV Ironbridge Constr $50,000,000 Not Yet

Veterans Constr $50,000,000 Not Yet
Leebcor %08-D-0077 $43,000,000 9/29/2008 Base

8(a) AMC $50,000,000 Not Yet
Ortega $50,000,000 Not Yet
Homeland Contr %08-D-0070 $47,000,000 9/16/2008 Base

Unrestricted-Pool 2
Balfour Beatty %08-D-0025 $3,000,000 1/31/2008 Base
Hensel Phelps %08-D-0012 $153,000,000 11/1/2007 Base
Whiting Turner %08-D-0069 $180,000,000 9/17/2008 Base

Unrestricted-Pool 1
Purcell %08-D-0014 $49,000,000 11/29/2007 Base
Jordan/Versar %08-D-0056 $148,000,000 8/19/2008 Base
Mortensen %08-D-0006 $200,000,000 10/5/2007 Base

Hubzone Bay Electric %08-D-0032 $9,000,000 6/28/2008 1st Option
Rocky Hill %08-D-0011 $27,000,000 11/1/2007 Base
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Norfolk District Norfolk District 
AA--E IDC PoolE IDC Pool

A/E Firm Contract 
Amount

Expiration 
Date

NO.  of 
Option Yrs

Current 
Option 

Capacity 
Avail

URS $50M 9/25/2010 5 3rd Option $32.2M
Clark Nexsen/CH2MHILL JV $50M 10/23/2009 5 2nd Option $37M
Black&Veatch/Berger JV $50M 1/30/2009 5 1st Option $39.9M
The Benham Companies $50M 5/15/2009 5 Base $43M
VE CSIE JV (SDV) $9M 3/4/2010 5 2nd Option $7.7M
Crawford Consulting $3M 9/14/2009 2 Base $2.8M
Schnabel Engineering $3M 9/1/2010 2 1st Option $2.7M
Lindberg & Assoc $3M 5/16/2009 2 Base $2.2M
S&ME $3M 10/1/2009 2 Base $2.8M
Knight Architects $3M 10/24/2009 2 1st Option $2.6M
Gannett Flemming $12M 9/28/2009 2 1st Option $6.5M
Ivy Architectural Inv. $3M 9/27/2009 2 1st Option $2.2M
DJG $3M 6/17/2009 2 2nd Option $600K
HSMM $3M 4/19/2009 2 2nd Option $1.5M

• New IDC Solicitations should be out in FBO by 15 Jan 2009
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Norfolk District Norfolk District 
FBO SolicitationsFBO Solicitations

http://www.nao.usace.army.mil/
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Questions - Comments
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